| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 1 | MTC Approve OBAG Release | 0 days | Wed 7/27/16 | Wed 7/27/16 |
| 2 | Call for Projects  Released by SCTA | 0 days | Tue 11/15/16 | Tue 11/15/16 |
| 3 | Sponsors Complete Applications | 44 days? | Tue 11/15/16 | Fri 1/13/17 |
| 4 | Applications Due to SCTA | 0 days | Fri 1/13/17 | Fri 1/13/17 |
| 5 | SCTA Review Applications | 31 days? | Fri 1/13/17 | Fri 2/24/17 |
| 6 | Advisory Committee Review/Approval | 15 days? | Wed 3/8/17 | Tue 3/28/17 |
| 7 | Board Approval | 0 days | Mon 5/8/17 | Mon 5/8/17 |
| 8 | Sponsors Complete FMS Applications | 34 days? | Mon 5/8/17 | Thu 6/22/17 |
| 9 | SCTA Complete Submission of FMS Apps | 23 days? | Wed 5/31/17 | Fri 6/30/17 |
| 10 | FY 17/18 | 261 days? | Sun 10/1/17 | Sun 9/30/18 |
| 11 | FY 18/19 | 261 days? | Mon 10/1/18 | Mon 9/30/19 |
| 12 | Request for Authorization Due | 0 days | Thu 11/1/18 | Thu 11/1/18 |
| 13 | Authorization (E-76) Reciept Deadline | 0 days | Thu 1/31/19 | Thu 1/31/19 |
| 14 | FY 19/20 | 262 days? | Tue 10/1/19 | Wed 9/30/20 |
| 15 | Request for Authorication Due | 0 days | Fri 11/1/19 | Fri 11/1/19 |
| 16 | Authorization (E-76) Receipt Deadline | 0 days | Fri 1/31/20 | Fri 1/31/20 |
| 17 | FY 20/21 | 261 days? | Thu 10/1/20 | Thu 9/30/21 |
| 18 | Request for Authorization Due | 0 days | Mon 11/2/20 | Mon 11/2/20 |
| 19 | Authorizaiton (E-76) Reciept Due | 0 days | Fri 1/29/21 | Fri 1/29/21 |
| 20 | FY 21/22 | 261 days? | Fri 10/1/21 | Fri 9/30/22 |
| 21 | Request for Authorization Due | 0 days | Mon 11/1/21 | Mon 11/1/21 |
| 22 | Authorization (E-76) Reciept Due | 0 days | Mon 1/31/22 | Mon 1/31/22 |




Project: OBAG 2 Schedule.mpp
Date: Tue 11/15/16

| | | | | |
|---|---|---|---|---|
| Task | Project Summary | Inactive Summary | Manual Summary | External Milestone |
| Split | External Tasks | Manual Task | Start-only | Progress |
| Milestone | External Milestone | Duration-only | Finish-only | Deadline |
| Summary | Inactive Milestone | Manual Summary Rollup | External Tasks | |