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SR 37 Studies and Projects Overview
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Map ID County (EA) Postmile Project Name/Descriptions

1 Marin  (2K740) R11.2/14.6 SR 37 Pavement Rehabilitation – CAPM

2 Marin & Sonoma (4Q320) R11.2/14.6; 0.0/3.9 SR 37 Resilience Project (US 101 to SR 121)
SR 37 Flood Reduction Project (US 101 to SR 121)

4 Marin    (2Q500) 14.5/15.0 SR 37 Petaluma River Bridge Preservation
5 Sonoma   (1Q480) 3.8/4.0 Reconstruct Intersection of SR 37 and SR 121
6 Sonoma   (2Q200) 3.9/4.1 SR 37 Lane Extension and RR Crossing at Tolay Creek

10 Solano (0P760) VAR SR 37 Pedestrian Enhancements at Wilson Ave and Fairgrounds Drive
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No.
County 
(EA)

Project
Project Overview, anticipated environmental documents 
and permits

PA & ED
Delivery Year

1 Marin
(2K740)

Pavement Rehabilitation 
–CAPM from US 101 to 
Petaluma River

The project would preserve and extend the life of the existing 
pavement and improve ride quality on SR 37 including drainage 
culvert work.
CEQA Categorical Exemption/NEPA Categorical Exclusion (CE/CE)
USFWS, USACE, CDFW, RWQCB, BCDC

PAED
Summer 2022

4 Marin
(2Q500)

Petaluma River Bridge 
Preservation

The project would rehabilitate the bridge deck, replace the bridge 
fender system, scour mitigation, and upgrade the bridge railings to 
meet current safety standards.
CEQA Initial Study/NEPA Categorical Exclusion (IS/CE)
USFWS, NMFS, USACE, CDFW, RWQCB, BCDC

PAED
Fall 2022

Near-term On-going SHOPP Projects
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No.
County 
(EA)

Project
Project Overview, anticipated environmental 
documents and permits

PA & ED
Delivery Year

2 Marin
(4Q320)

Flood Reduction 
Project
(US 101 to SR 121)

The project would address recurring flooding due to 
seasonal rain and high tide events as interim improvements.
CEQA Environmental Impact Report/NEPA Environmental 
Assessment (EIR//EA)
USFWS, NMFS, USACE, CDFW, RWQCB, BCDC

PAED
Fall 2022

Public Scoping 
Late Spring 2021

Near-term Flood Reduction Project

• Risk assessment for interim project (2025 through 2045)

• Evaluated probability of raised highway or levees of 
experiencing flooding over interim project lifespan
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Immediate Flood Reduction Plan

Deploy tractor 
based pump 

Install Rubber Bladder
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No.
County
(EA)

Project
Project Overview, anticipated environmental documents and 
permits

PA&ED
Delivery Year

5 Sonoma
(1Q480)

Reconstruct Intersection 
of SR 37 and SR 121

The project proposes to improve operation and relieve traffic 
congestion by considering a continuous tee intersection or a roundabout 
or at the junction of Routes 37 and 121.
CEQA Initial Study/NEPA Environmental Assessment (IS/EA)
USFWS, NMFS, USACE, CDFW, RWQCB, BCDC

PAED
Fall 2022

6 Sonoma
(2Q200)

Lane extension and
RR Crossing at Tolay
Creek

Widening SR 37, including Tolay Creek and SMART railroad crossing to 
extend the lane drop in the eastbound direction.
CEQA Initial Study/NEPA Environmental Assessment (IS/EA)
USFWS/NMFS, USACE, CDFW, RWQCB, BCDC

PAED
Fall 2022

10 Solano
(0P760)

Pedestrian 
enhancements

Signalization prioritization and other pedestrian improvements to 
enhance pedestrian and bicycle visibility at crosswalks.
CEQA Categorical Exemption/NEPA Categorical Exclusion (CE/CE)
No regulatory agency permit approval required

PAED
Spring 2022

Near-term On-going Projects
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On-going Projects Delivery Schedule
Sonoma 
County

Napa 
County

3
13

5
7

11
104

6

2
1

Mare 
Island

San Pablo Bay

Vallejo

Programmed 
SHOPP 
Projects

Programmed 
MTC &CTAs 
Projects

Planning 
Studies for all 
Agencies

12
12

Marin 
County

Solano 
County

La
nd

m
ar

k



8

For Additional Information

SR 37 Project Website: www.SR37CorridorProjects.com

https://dot.ca.gov/caltrans-near-me/district-4/d4-projects/d4-37-corridor-projects

Email: StateRoute37@dot.ca.gov

Phone No: (510) 286-1204

http://www.sr37corridorprojects.com/
https://dot.ca.gov/caltrans-near-me/district-4/d4-projects/d4-37-corridor-projects
mailto:StateRoute37@dot.ca.gov
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