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Caltrans SR 37 Corridor PEL Schedule 

Key PEL Milestones and Meeting Topics

• PEL roles, 
responsibilities, 
schedule

• Corridor needs

• Setting

• SR 37 projects 
and relationships

December/ 
January

• Previous studies 
and data

• Identify
data gaps

• Discuss purpose 
and need

January/
February

• Purpose and 
Need

• Review 
alternatives 
work

• Evaluation
methods

March

• Alternatives 
Development

• Regulatory 
strategies

May

• Implemen-
tation Plan

• PEL Report

2022

Public 
Meeting

• Refine 
evaluation 
criteria

• Level 1 
screening

July

• Regulatory 
and 
Mitigation 
Strategies

September

• Level 2 
screening: 
Evaluate and 
compare 
alternatives

November

Public 
Meeting
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