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Caltrans SHOPP Project Update



Caltrans SHOPP Projects

2



SR 37 Flood Reduction Project 

3



Project Schedule

* pending funding availability.
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No.
County  
(EA) Project Overview Target Schedule

4 Sonoma  
(1Q480)

Reconstruct Intersection of SR 37 and SR 121

To improve operation and relieve traffic 
congestion by considering
• Continuous tee intersection or
• Roundabout at the existing intersection

• DED      4/2022(T)
• PAED    10/2022 (T)
• RTL        3/2024 (T)
• Con Begin  9/2024 (T)
• Con End     9/2026 (T)

5 Sonoma  
(2Q200)

Lane extension and RR Crossing at Tolay Creek

Widen SR 37, including at Tolay Creek Bridge 
and SMART railroad  crossing. Extend the 
lane drop in the eastbound direction.

• DED      4/2022 (T)
• PAED    10/2022 (T)
• RTL        3/2024 (T)
• Con Begin  9/2024 (T)
• Con End     9/2026 (T)

SHOPP Projects: SR 37/121 Intersection
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