PETALUMA RIVER TRAIL

PROJECT SPONSORS
City of Petaluma

PROJECT FACT SHEET

EXPENDITURE PLAN DESCRIPTION

Create a bicycle and pedestrian pathway along Petaluma River
connecting east side of town to new shopping, new housing and theater
district downtown.

MEASURE M PROGRAMMING CAPACITY

Petaluma has programmed all of the $2,000K in Measure M - BP funds
identified in the Measure M Expenditure Plan.

STAKEHOLDERS
City of Petaluma

PROJECT DETAILS

The Petaluma River Trail is a mutli-segment and multi-phase program.
The Trail will be a Class | multi-use pathway from the eastside urban
limits to the Historic Downtown Area utilizing the creek and river’s
natural corridors, including approximately 2 miles along the Petaluma
River. This project carries out a portion of the Petaluma River Access and
Enhancement Plan approved by City Council in 2000. This project is to
be constructed in phases, with Measure M funding being applied to only
Phase 3 as earlier phases were constructed without Measure M funds.

PHASE 3

Construct the Petaluma River trail from Lakeville Street to Washington
Street, including an DA accessible, prefabricated bike and pedestrian
bridge over the Petaluma River, near Copeland Street.

PROJECT STATUS/SCHEDULE

The City of Petaluma substantially completed construction of the Phase
3 of the Petaluma River Trail in September 2013. Due to the City’s
inability to acquire the property rights from one property owner, the
trail was stopped short of the connection to the sidewalk on Washington
Street. The City has recently begun working with a developer adjacent
to the available parcel, who is in negotiations for rights to the needed
property to complete the trail. Once right of way acquisition is complete
the City will complete construction work to close the gap from the

;prior project to the existing pedestrian walkway on Washington Street.
Because the City was able to complete the previous segment under
budget, the unused $363K has been programmed for the gap closure.
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Phase TOTAL

Funding (in thousands):

MEASURE  OTHER* NEED
M —BP

$2,624 $2,000 $624 TBD

$2,624 $2,000 $624
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CLICK THE MAP ABOVE TO VIEW A LARGER VERSION.


https://scta.ca.gov/wp-content/uploads/2023/05/Petaluma-River-Trail.jpg

