
EXPENDITURE PLAN DESCRIPTION
This project will signalize and widen Airport Boulevard from the Sonoma 
County Airport over Highway 101 to Old Redwood Highway. The project 
will also extend Brickway Boulevard from Laughlin Road to River Road as 
a congestion relief measure for the Airport Boulevard interchange.

MEASURE M PROGRAMMING CAPACITY
All $15 Million of Measure M — LSP identified in the Measure M 
Expenditure Plan has been programmed.

STAKEHOLDERS
City of Santa Rosa
Town of Windsor
Sonoma County Airport
Sonoma County (unincorporated)

FISCAL YEAR 2021–22 EXPENDITURES
In FY 2021–22 SCTA disbursed $609,477 to Sonoma County 
Transportation and Public Works (TPW) for Airport Blvd Phase 1B and 
$3,952 for Phase 4A. TPW has remaining appropriation balances of 
$22,559 for Airport Phase 1B and $295,955 for Airport Blvd Phase 4A.

PROJECT FACT SHEET

PHASE TOTAL MEASURE 
M — LSP

OTHER* NEED

1 $2,184 $84 $2,100 $0

1A $996 $496 $500 $0

1B $4,547 $2,047 $2,500 $0

1C $15,000 $1,000 $2,000 $12,000

1D $6,400 $500 $500 $5,400

2 $15,545 $0 $0 $15,545

3 $2,115 $650 $1,465 $0

4 $54,933 $8,959 $45,974 $0

4A $1,314 $1,264 $50 $0

5 $15,645 $0 $0 $15,645

TOTALS $118,679 $15,000 $55,089 $48,590

*OTHER includes State Bond (CMIA & SLPP accounts), Measure M-101, and 
County fund sources.
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PROJECT DETAILS
The County implemented a phased delivery schedule for the Airport 
Boulevard project as detailed below.

Phase 1: Widen Airport Boulevard to five lanes from the Sonoma 
County Airport (Ordinance Road) to Aviation Boulevard

PROJECT STATUS/SCHEDULE
The construction schedule is to be determined, dependent on 
securing funding.
Phase 1A: Widen Airport to seven lanes between Aviation 
Boulevard and Highway 101, including signalizing Aviation 
Boulevard intersection

PROJECT STATUS/SCHEDULE
This project completed construction in 2008.
Phase 1B: Widen Airport to five lanes between Aviation 
Boulevard and Regional Parkway

PROJECT STATUS/SCHEDULE

This project largely completed construction in 2021, with one 
sidewalk segment delayed due to right of way negotiations.
Phase 1C: Widen Airport Boulevard between Regional Parkway 
and Laughlin Road

PROJECT STATUS/SCHEDULE
Schedule is to be determined, dependent upon securing funding.
Phase 1D: Intersection Improvements Airport Boulevard at N. 
Laughlin/Skylane Blvd and widen Airport Blvd between Laughlin 
Road and Ordinance Road

PROJECT STATUS/SCHEDULE
Schedule is to be determined, dependent upon securing funding.
Phase 2: Extend Brickway Boulevard south, including construc-
tion of a new bridge over Mark West Creek

PROJECT STATUS/SCHEDULE

Funding for preliminary engineering and environmental 
phases was identified in 2013 and design work was 
underway. Due to inadequate funding and federally ineli-
gible expenditure this project is on hold indefinitely.

Phase 3: Widen Airport Boulevard to three lanes from 
Highway 101 to Old Redwood Highway, including the signal-
ization of the Fulton Road intersection

PROJECT STATUS/SCHEDULE
This project completed construction in April 2013.
Phase 4: Construct a new five lane Airport Boulevard 
overcrossing and interchange at Highway 101 (see Hwy 101 
Project 2 — North B for a more detailed description)
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