


Community Advisory Committee Measure M Update Local Street Projects

DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
NOVEMBER, 2018



Presentation Overview

- Airport Boulevard Improvements and Airport Interchange
 - Phases 1 – 5
- Forestville Bypass
 - Phases 1 - 2

Airport Boulevard and Interchange

Phase 1 – Widen Airport Boulevard to 5 lanes from the Sonoma County Airport to Aviation Boulevard

- Planning engineering design from Aviation to the Airport
- Planning construction from Aviation to Regional Parkway

Phase 1A – Completed widening Airport to 7 lanes between Aviation Blvd and Hwy 101, signalize Aviation Boulevard intersection

Phase 2 – Extend Brickway Boulevard south, construct a new bridge over Mark West Creek

- Project on hold indefinitely

Phase 3 – Completed widening Airport Boulevard to 3 lanes from Hwy 101 to Old Redwood Hwy, signalize the Fulton Road intersection


Phase 4 – Completed by SCTA, constructed a new five lane Airport Boulevard overcrossing and interchange at Highway 101

Phase 4A – Completed landscaping Airport Boulevard Overcrossing and Interchange at Hwy 101

Phase 5 – Widen Laughlin Road from Brickway to River Road, including intersection improvements at River Road

- Project on hold indefinitely

Total	Measure M	Other	Need
\$35,450	\$3,630	\$550	\$31,270



Forestville Bypass

Phase	Total	Measure M	Other	Need
1	\$14,752	\$2,000	\$7,752	\$5,000
2	TBD	\$0	\$0	TBD

Phase 1 – Reconstruct State Route 116 between Mirabel Road westerly to Hidden Lake Road, including construction of a roundabout at the intersection of SR 116 and Mirabel Road

- Limited matching funds, evaluating a phased approach

Phase 2 – Construct a State Route 116 Bypass from Forestville, from Mirabel Road to Packing House Road, including a signal or roundabout at Packing House Road

- Project cancelled



Questions?

