

Memorandum

To: Transit TAC, TAC, CBPAC
From: Dana Turr y, Senior Transportation Planner
Subject: Quarterly Status Report of TDA3 and TFCA Projects through FYE 2022 Q3
Date: April 8, 2022

Transportation Development Act, Article 3 (TDA3) Projects

Jurisdiction	Project	ID	Programmed Amount	Expended	Balance	Fund Expiration
Cloverdale	S. Cloverdale Blvd./Santana Pedestrian and Green Bike Lane Improvements	20-0010-01	\$110,862	\$92,671	\$18,191	6/30/2022
Healdsburg	Front Street Sidewalk Gap Closure Project	22-0010-01	\$30,000	\$0	\$30,000	6/30/2024
Petaluma	Path Maintenance at Lynch Creek Trail and Prince Park Path	20-0010-02	\$131,210	\$0	\$131,210	6/30/2022
Petaluma	Lynch Creek Trail Maintenance	21-0010-04	\$62,995	\$0	\$62,995	6/30/2023
Rohnert Park	Trail to Crane Creek Regional Park	21-0010-02	\$480,000	\$0	\$480,000	6/30/2023
Santa Rosa	Santa Rosa Ave Bike and Pedestrian Enhancements - Phase 1	20-0010-81	\$250,000	\$145,938	\$104,062	6/30/2022
Santa Rosa	Santa Rosa Ave Bike and Pedestrian Enhancements - Phase 2	21-0010-03	\$450,000	\$0	\$450,000	6/30/2023
Sebastopol	ADA Curb Ramp upgrades SR 116	20-0010-03	\$32,383	\$0	\$0	6/30/2022
Sonoma County - RP	Copeland Creek Trail - Extension Petaluma Hill Rd to Crane Creek RP	21-0010-05	\$200,000	\$0	\$200,000	6/30/2023
Windsor	Crosswalk Enhancement on Starr Road and Stellar Lane	22-0010-02	\$110,000	\$0	\$110,000	6/30/2024

- Projects in red have upcoming expiration dates. Project costs must be incurred prior to the TDA3 expiration date (typically June 30).
- **Sponsors must submit invoices no later than August 31 for any funds expiring June 30.** Submit invoices to MTC Accounts Payable acctpay@bayareametro.gov, and copy SCTA (Dana Turr y dana.turrey@scta.ca.gov).

