
SCOPE
• Replace Novato Creek Bridge

• Address reoccurring flooding and sea level rise of projected 
year 2130 elevation

• The first SR 37 ultimate resiliency project; Novato Creek 
Bridge Replacement is the first construction package of 
Flood Reduction Project
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Novato Creek Bridge Replacement Project
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Novato Creek Bridge Replacement Project- Funding

Funding Sources
 

• State Highway Operation and Protection Program (SHOPP): $10M
• General Fund by Senator McGuire’s Assembly Bill 179: $15M
• Infrastructure Investment and Jobs Act (IIJA): $155.3M
• Regional Measure 3: $25M
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$10M SHOPP

$15M AB179

$155M IIJA

$25M RM3

Cost
 

• Caltrans to seek funding opportunities to 
cover shortfall



Novato Creek Bridge Replacement- Schedule
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Draft Environmental Document August 2023 (Actual)

Public Meeting September 2023 (Actual)

Complete Environmental Phase January 2024 (Actual)

Complete Design May 2026 (Target)

Begin Construction May 2027 (Target)
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