
SCOPE
• Replace Novato Creek Bridge

• Address reoccurring flooding and sea level rise of projected 
year 2130 elevation

• The first phase of SR 37 ultimate resiliency program; 
Novato Creek Bridge Replacement is the first construction 
package of Flood Reduction Project
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Novato Creek Bridge Replacement Project
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• Total Project Cost:  Total $270M 

• Reasons for the cost increase: 
• cost index increased (labor and materials)
• construction staging 

• Measures to reduce cost:
• Use intermediate-high risk, instead of high, for SLR projection from OPC
• Lower bridge deck elevation from 35’ to 26’ – redundant freeboard depths
• Steeper transition structure grade – reduced transition structure length

Novato Creek Bridge Replacement Project- Cost



Novato Creek Bridge Replacement Project- Funding

Funding Sources
 

• State Highway Operation and Protection Program (SHOPP): $10M
• General Fund by Senator McGuire’s Assembly Bill 179: $15M
• Infrastructure Investment and Jobs Act (IIJA): $155.3M
• Regional Measure 3: $25M
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$10M SHOPP

$15M AB179

$155M IIJA

$25M RM3

Future 
Funding:$65M 

($50M 
PROTECT, BIP)

Total Project Cost: $270M
 
• Project currently has a need of $65M in 

additional funding
• Caltrans has submitted funding 

applications for discretionary grants in the 
amount of $50M

• $15M remaining funding source not yet 
identified. 
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Novato Creek Bridge Replacement- Schedule
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Draft Environmental Document August 2023 (Actual)

Public Meeting September 2023 (Actual)

Complete Environmental Phase January 2024 (Actual)

Complete Design May 2026 (Target)

Begin Construction May 2027 (Target)


	Novato Creek Bridge Replacement Project
	Novato Creek Bridge Replacement Project- Cost
	Novato Creek Bridge Replacement Project- Funding
	Novato Creek Bridge Replacement- Schedule

